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14, Description of amendment/modification (Organized by UCF section headangs,including solicitation/contract subject
matter where feasible.)

POC: BILLINGTON, LAUVERNE H.
PHONE: 8176764450

SEE SCHEDULE

Except as provided herein, sll terms and conditions of the document referenced in Item 90 or 10A, as heretofnre changed,

1. force and effect,
15A. NAM D 11 - K&Tup or print) :169 NAME oND TITLE OF CONTRACTING OFFICER (Type or print)

/(" fs "J Ve <oz KENNETH F. McNEELY
ll'SC DATE SIGNED!16B. 1)

. l
- ] ~24-%( 1 8B
e 1

TTEC . DATE SIGNED
| 72,/5..,,2-6

STANDARD FORM 30

}
i
|
|
1
|
!
!
|
1
|
|
!
|
|
I
|
|
|
|
!
|
|
I
|
!
I
|
[
|
!
[
|
|
!
!
|
i
!
|
|
I
[
I
I
|
|

.




® e

PO0008 96 Sep 20 F4161295D5008
CALLEJAS AND ROSS INC

a. This modification is written to adjust quantities in the basic
period of the contract — 1 Oct 95 through 30 Sep 96.

b. TItem A3 - Exterior Paint - Decrease quantity from 1,000 sf to 0 sf
[decrease of $1,320.001].

c. Ttem I - Parking Lot Street and Airfield Striping — Decrease
quantity from 200,000 1f to 140,000 1f [decrease of $8,400.00]. Ttem T
is changed to $19,600.00.

d. Item M - Paint Floors — Decrease from 2,500 sf to 0 sf [decrease of

$225.00].
7 e. Item R — Sidﬁé:ZJZ sides — Decrease qﬁéﬁtity from7500 sf to 200 sf
[decrease of $3,195.00}. Item R is changed to $2,130.00,.

f. Item W — Signs — 1 side - Decrease quantity from 1,000 sf to 100 sf
[decrease of $4,950.00]. Item W is changed to §550.00.

g. Item X - Engineer Grade Sheeting — 1 side - Decrease from 1,000 sf
to 200 sf [decrease of $2,840.00]. Item X is changed to $710.00.

h. Item EE - Coat Urethane Roofs — Decrease gquantity from 40,000 sf to
0 sf [decrease of $66,000.00]

i. Item FF - Travel Mileage - Decrease quantity from 1,600 Im to 0 Im
[decrease of $256.00]

j. Item GG - Applying Perlite or Vermiculite to Celings — Decrease
quantity from 8,000 sf to 0 sf [decrease of $1,040.00]

k. TItem II - Remove and Reattach Base and Shoe - Decrease quantity from
1,000 1f to 0 1f [decrease of $3,000.00]

1. Total decrease for a through k is $91,226.00.

m. Item Al - Exterior Paint - Increase guantity from 675,226 sf to
1,053,166 sf [increase of $75,588.00]. Item Al is changed to

5210, 633.14.

n. Item E - Tape,Bed and Texturing - Increase quantity from 25,000 sf to
67,313 sf [increase of $15,233.00]. Item E is changed to $24,233.00.

0. Item H - Street Arrows — Increase quantity from 30 to 50 [increase of
$81.00]. Item H is changed to $202.50.

p. Item AA — Refurish Existing Signs - Increase quantity from 100 sf to
140 sf [increase of $324.00]. Item AA is changed to $1,134.00.

g. Total increase for m through p is $91,226.00.
r. As a result of above decreases; Items A3, I, M, R, W, X EE, FF, GG

and II; and increases; Ttems Al, E, H, and AA, the total contract price
of $548,630.00 is unchanged.




